Northeast Sector 2004 NPI Priority Report  Neighborhood: North District
Listing of Sub-Activity Priorities, Grouped by Neighborhood, Sorted by priority number

Matrix | A7

Activity | Define the use most beneficial to the community for 30th Avenue NE from 123rd to 145th, but especially

between 123rd and 130th. Consider improvements (sidewalks, curbs, gutters, crosswalks, drainage, curb
ramps, and improved transit stops) for safety, pedestrian, parking and transit purposes.

Priority Top Status: Completed

Sub-Activity Install a sidewalk on the east side of 30th Avenue NE from NE 123rd to 125th Street.

Summary The Seattle Department of Transportation (SDOT) built a sidewalk along the west side
of 30th Avenue NE between NE 125th and NE 123rd Streets in early 2004. Public art to
be added later in 2005 as part of the "Lake City Multi-Modal Project".

Implementors Department Role Contact Name and Number
Transportation Lead Mary Pfender, 684-8052
Matrix | C2
Activity | Identify and undertake, based on a whole-system approach, appropriate mitigation efforts to correct
deficiencies.
Priority Second Status: In-Progress

Sub-Activity Implement Phase 1 (Asset Management Review) of the Pinehurst Natural Drainage
System ("Pinehurst Green Grid", C333202)

Summary The Pinehurst project is scheduled to start construction in the second quarter of 2005.
It has completed preliminary engineering and review by Seattle Public Utilities' (SPU)
Asset Management Committee (AMC). SPU staff's preferred alternative includes work
on 11.5 City blocks (330 feet long each) with an offset street alignment. This alternative
will provide the best drainage benefit. SPU presented this preferred option at a
community meeting in June 2004. Construction is scheduled to begin the second

quarter of 2005.

Implementors Department Role Contact Name and Number
SPU Lead Keith Ward, 615-0734
Transportation Participating John Arnesen, 684-8921

Matrix | A17

Activity | Install sidewalks where absent on streets within the Hub Urban Village.

Priority Third Status: In-Progress

Sub-Activity Review and determine policy regarding installation of sidewalks where missing in urban
villages.

Summary Seattle Dept. of Transportation (SDOT) is currently updating the City Transportation
Strategic Plan. The policy and funding for sidewalks will be addressed in the update.

Implementors Department Role Contact Name and Number
Transportation Lead Barbara Gray, 615-0872
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Activity
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2B-48
Develop a parking analysis with specific proposals for parking facilities.

Priority Fourth | Status: Completed

Sub-Activity Develop a parking analysis with specific proposals for parking facilities.

Summary In July 2004, the Seattle Dept. of Transportation (SDOT) provided a parking analysis to
the North District Neighborhood Stewardship Council based on data from the 1999
Comprehensive Parking Study. The results suggested a parking facility was not
advisable at this time. Such a facility would need to charge a user fee, and there
currently is no paid parking of any kind in the Lake City area. Neighborhoods with a
much higher on-street parking utilization (e.g. University) show under-utilization of
existing off-street paid parking facilities, and SDOT anticipates similar results if enacted

in Lake City.

Implementors Department Role Contact Name and Number
Transportation Lead Tracy Krawczyk, 733-9329
Transportation Lead Randy Wiger, 684-8186
Transportation Participating Mike Morris-Lent, 684-5727
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